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Presentation Overview g,mm?

Environmental Restoration Program Update
- Main Installation Remedial Action
- Early Implementation of Selected Remedy
- Finding of Suitability to Transfer (FOST) #4
- Dunn Field Disposal Sites Remedial Action
- Community Involvement Program

Project Schedule/Next Steps
- Main Installation and Dunn Field
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Main Installation glllml?

Main Installation Remedial Action
- Record of Decision completed September 2001
- Remedial Design completed July 2004

-  Remedial Action Work Plan being developed
- Final injection and monitoring well locations
- Sodium lactate injection procedures
—  Groundwater monitoring plan
—  Work Plan will be available in Information Repositories

- Remedial Action to begin Winter 2005/06

— Health and safety plan addendum will be prepared

PUBLIC BRIEFING WILL BE SCHEDULED FOR FALL 2005 UPON
COMPLETION OF RA WORK PLAN



Main Installation
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Dunn Field iunm?

Early Implementation of Selected Remedy

« Zero-Valent Iron injected into fluvial aquifer through

14 borings

— Presentation to RAB October 2004

— Field work November 2004 — January 2005
— Public meeting February 2005

Post injection sampling in January and March 2005
Chlorinated solvent levels reduced 50%

Groundwater monitoring will continue
— Data will be used in Off Depot Groundwater RD

RA Completion Report being prepared

— Report will be reviewed by EPA and TDEC and will be available in
Information Repositories



Dunn Field

Early Implementation of Selected Remedy

E. Person Roalid

MLGW
Substation

il
o
g
whd
n
c
©
=)
@
(14

— RAGAN STREET

=
g

pjal4 uung

|
| RWO5

-
szk.
Mwi2L ¥ ghw3s
|
|
Mw7o® |
|

. 1

MW134
L

| = v




ey
Finding of Suitability to Transfer éulm,?

FOST #4

41 acres on eastern half of Dunn Field

Public Comment Period from January 24 —
February 23, 2005

Document completed and sighed March 2005
— Reviewed and approved by EPA and TDEC

Deeds for land transfer are being prepared



FOST #4 (Area in blue)

DUNN FIELD
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Dunn Field e

Disposal Sites Remedial Action
 Record of Decision completed April 2004
« Remedial Design completed April 2004
— Pre-Design Investigation completed October 2003

 Remedial Action Work Plan completed November
2004

— Public Briefing conducted January 2005
« Remedial Action began March 2005

— Sites 3,4.1,10, 13 and 31

— Excavation, confirmation and characterization sampling,
transportation, disposal, backfill and site restoration



Dunn Field é:umu

Disposal Sites Remedial Action
« Completed work on Sites 4.1, 13 and 31
« Excavation still underway at Sites 10 and 3

* RA Completion Report being prepared

— Report will be reviewed by EPA and TDEC and will be
available in Information Repositories Winter 2005
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Community Involvement Plan

Depot’s Community Relations Plan written in 1999 as a
five-year document
Update began Summer 2004

« Community interviews, research to reflect history of
environmental and community relations program

Revised CIP distributed to RAB/IRs February 2005

Plan Objectives:
— Fulfill information availability requirements
— Build community interest in the cleanup

— Build community awareness about community
involvement opportunities

— Maintain regular information channels



Community Involvement

Information Repositories

 |[Rs consolidated in two locations

 Memphis Depot Business Park
 call 774-3683 for appointment

 Memphis/Shelby County Public Library
Cherokee Branch

 Mon.-Thurs. 10 a.m.—6 p.m., Sat. 10 a.m.-6 p.m.,
closed Fri. and Sun.

« Memphis/Shelby County Health Department
location closed March 2005

See our website for more information

WWW.DDC.DLA.MIL/MEMPHIS



ii*is
7 * * a

= ‘f‘/‘ W
=

Depot’s CERCLA Status éunmg

Comprehensive Environmental Response,
Compensation and Liability Act (CERCLA)

Remedial Investigation (RI)
Feasibility Study (FS)
Proposed Plan (PP)
Record of Decision (ROD)

Key decision-making
stages completed

. _ } Source Area and Off
* Remedial Des'Qn Depot Groundwater

. - . Disposal Sites and
Remedial Action } Main Installation
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Project Schedule — Next Steps 5”","3
Summer 2005

« Complete Disposal Sites Remedial Action

Fall 2005

« Conduct Main Installation Remedial Design Public Briefing
Winter 2005-06

- Begin Main Installation Remedial Action
— Enhanced Bioremediation

 Complete Source Area Remedial Design
— Soil Vapor Extraction (SVE) and Zero-Valent Iron (ZVI)

« Complete Disposal Sites RA Completion Report

Projected dates are based on current information and may be subject to change
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Next Steps gmmlg

2006

- Conduct Source Area RD Public Briefing
- Begin Source Area Remedial Action

- Complete Off Depot Groundwater Remedial Design
— Permeable Reactive Barrier (PRB) and ZVI

2007

« Conduct Off Depot Groundwater Remedial Design Public
Briefing

+ Begin Off Depot Groundwater Remedial Action

Projected dates are based on current information and may be subject to change
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Next Steps gmmlg

2008

- Receive EPA Operating Properly and Successfully
determination for the MI RA

- Conduct FOST 5 (remainder of MI) Public Comment Period

2009

- Receive EPA Operating Properly and Successfully
determination for the Source Area and Off Depot
Groundwater RAs

- Conduct FOST 6 (remainder of Dunn Field) Public
Comment Period

Projected dates are based on current information and may be subject to change
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